NEW YORK DISTRICT

FY2014 - FY2018
DREDGING PROGRAM




Overview:

* Dredging Schedule

» Maintenance Dredging Projects
= Deepening Projects

= Other Projects




LEGEND

FY14 O&M Dredging Program

270,000 —

HARS/
Upland

NY/NJ Chan: Perth

Amboy Mechanical 250,000

28-April-14 28-May-14 12-Jun-14 N 2/1-7/31

oc s e 1 s s s
Fire Island, NY Pipeline 1,909,000 Beach 25-Feb-13 2-Jul-13 16-Jul-13 N 4/15-8/15
NY barbor: Red blook =1 -nical | 970,000 HARS 19-un-13 | 16-Ju13 | 8-Aug-13 N 2/1-5/31
Flats Anch
NY/NJ Chan: Ubland & [ [ 1 |
Ward Pt, AK & Mechanical 713,000 ‘I)-IARS 29-Apr-13 6-Jun-13 13-Aug-13 N 2/1-7/31
Seguine Pt
mZonarbm: Sandy | \echanical | 230,000 HARS 2-Aug-13 6-Sep-13 | 17-Sep-13 N 1/15-331| |

[

Jones Inlet, NY Pipeline 650,000 Beach 9-Aug-13 23-Sep-13 27-Sep-13 N 3/31-9/30 _
LI Intracoastal L
Waterway, NY Pipeline 30,000 Beach 8-Oct-13 8-Nov-13 20-Nov-13 Y 1/15 - 9/30 ﬂ
oreat Kills Harbor, Pipeline 250,000 = Beach | 31-Oct-13 | 30-Nov-13 | 15-Dec-14 N 1/1-5/31 —
e (e O e Mechanical | 125,000 HARS 28-Jul-14 | 27-Aug-14 | 10-Sep-14 N TBD |
Hook Channel
Browns Creek, NY Pipeline 20,000 Upland 17-Aug-14 16-Sep-14 30-Sep-14 Y 6/1-9/30 |
Great South Bay, NY | Pipeline 100,000 Beach 7-Jan-14 6-Feb-14 20-Feb-14 Y 1/15 - 9/30 e
Lake Montauk .
Moo 17 Pipeline 15,000 Beach 17-Aug-14 = 16Sep-14 | 30-Sep-14 Y 1/15-9/30 []
Ef}eesequake Gy Mechanical 10,000 Upland 6-Aug-14 5-Sep-14 19-Sep-14 Y TBD D
Newark Bay, NJ Mechanical 200,000 Upland 25-Feb-14 27-Mar-14 10-Apr-14 N 2/1-5/31 [ ]
RaaniR iy R R R o7 0 000 HARS 16-Jan-14 | 18-Feb-14 | 18-Mar-14 N TBD
Kill Cutoff \ \
Raritan Riv, NJ Mechanical 178,000 Upland 27-Apr-14 27-May-14 10-Jun-14 N 11/15-6/30 [ ‘ ‘
Sandy Hook Bay at Pipeline/
et 0 Mechanical 45,000 Upland 17-Aug-14 16-Sep-14 30-Sep-14 Y TBD .
Shark River, NJ Pipeline 187,000 Beach 3-Aug-14 2-Sep-14 15-Sep-14 Y 1/15-5/31
Shoal Harbor & .
Compton Creek, Ny | Pipeline 150,000 | Upland | 15-Nov-13 | 15-Dec-13 | 29-Dec-13 Y 11/1-5/31 _
Shrewsbury River, NJ Pipeline 120,000 Beach 3-May-14 2-Jun-14 16-Jun-14 Y 1/1-5/31 | |
Hudson River, NY
N. Germantown Hopper 186,000 Upland 7-May-12 29-Jun-12 7-Aug-12 N 3/1-8/15
Hudson River, NY Hopper 270,000 Upland 17-Jun-14 17-Jul-14 1-Aug-14 N 3/1-8/15 !




FY14 New Work Dredging Program & Other Work

=== Mechanical

E=== pipeline

ot o 1 i o

Arthur Kill, _
S-AK-3,incl PE, | Mechanical| 1,320,800 | UP'2nd: HARS, & 57 rug-12 |  5Dec-12 | 31-Jan-13 N 15 Mar |
KVK pzl 31 May ‘
SRUC (S-SR-1) Mechanical 474,150 HARS 31-May-13 1-July-13 26-July-13 N 1 F'e\zllba;31
SRUC(S-SR-2) | Mechanical 722,560 HARS 19-uly-13 | 22-Aug-13 | 24-Sep-13 N 15 N,\z;'; 31
WOSI 15 Jan —
SIEAEE, Hopper 450,000 Beach 21-Jul-13 20-Aug-13 | 27-Aug-13 N 95
Westhampton Pipeline/ 15 Jan -
v Hopper | 1,008,000 Beach 16-Sep-13 18-Oct-13 9-Dec-13 N e
Port

Monmouth, Ny | HoPPer 391,000 Beach 16-Dec-13 30-Jan-14 | 12-feb-14 N N/A
Atlantic Coast of 15 Mar — 31
NJ: Sea Bright to  Hopper 2,175,000 Beach 30-Apr-13 11-Jun-13 19-Jun-13 N Aug
Monmouth

Atlantic Coast of

NJ: Belmar to Hopper | 1,500,000 Beach 4-Jun-13 9-Jul-13 24-Jul-13 N 5 '\11;_ 31
Manasquan

Atlantic Coast of 15 Mar—-31
NJ: Long Branch  HoPPer | 3,300,000 Beach 12-Jun-13 2-Aug-13 15-Aug-13 N o
Atlantic Coast of 15 Mar — 31
NJ: Asbury Park Hopper 1,200,000 Beach 2-Aug-13 18-Sep-13 27-Sep-13 N Aug

to Avon

Raritan to Sandy

Hook, Hopper | 1,135,000 Beach 3-Apr-13 3-Jul-13 16-Sep-13 N 5 '\11; 31
Keansburg, NJ

'&"jmt”c" Inlet, | pieline | 100,000 Beach 10-0ct-13 | 12-Nov-13 | 15-Nov-13 N 15 ngp_ 30




FY15-FY18 O&M, New Work
Dredging Program & Other Work

Buttermilk Channel

Mechanical

91K

Processing/

=== Dpipeline

Upland, HARS, &

Upland
Pipeline/
East Rockaway H 150-200K Beach
opper
New York Harbor: .
Sandy Hook Channel Mechanical 150K HARS May
Hudson River: ™
Castleton to New Hopper 150K Upland L Aar
Baltimore Reach ug
Jamaica Bay Hopper 400K Uplan:/(RgeECh’ N/A
Fire Island Inlet, NY Pipeline 1,000K Beach O
30 Sep
East River Mechanical 400K HARS 1 Jul - 30 Sep|
. P 15Jan—
Moriches Inlet Pipeline 250K Beach 30 Sep
. Processing/ 1Feb-—
Newark Bay Mechanical 100-150K Upland 31 May
55, 15 Nov —
NY & NJ Channels Mechanical 60-200K Processing/ |:
Upland 15 Jul
. L 15Jan-30
Shinnecock Inlet, NY Pipeline 400k Beach Sep -
. Processing/ 1Feb—
Port Jersey Channel Mechanical 70K Usliaid 31 Ma

15 Mar —

Arthur Kill, S-AK-3 Mechanical 1,223K Reef 31 May
Arthur Kill, S-AK-4 . Upland, HARS, & 15 Mar —
(40 ft) Mechanical 538K Reef 31 May

Sandy Hook to Barnegat 1 Apr—
Inlet Hopper 1,000K Beach 1 Nov

X Pipeline/ 15 Jan —
Westhampton Interim e 200K Beach 15 May
Port Monmouth, NJ Hopper 392K Beach TBD




Fire Island Inlet, NY

.GOOgle

QUANTITY TO BE DREDGED: 1,909,000 CY
16 ft
CONTRACT DEPTH: (+2 ft Overdepth)
TYPE OF DREDGED Sand
MATERIAL:
LAST DREDGED: 2007
EQUIPMENT: Pipeline

PLACEMENT SITES: Beach

No Work Windows:

ISSUES: 15 April — 15 August




NY Harbor: Red Hook Flats Anchorage

|
QUANTITY TO BE DREDGED: 970,000 CY

45 ft (+2 ft Overdepth)
40 ft (+2 ft Overdepth)
and
35 ft (+ 2 ft Overdepth)

CONTRACT DEPTH:

TYPE OF DREDGED Sand, Silt & Clay

MATERIAL:
LAST DREDGED: 2001
EQUIPMENT: Mechanical
PLACEMENT SITES: HARS

No Work Windows:
ISSUES: 1 February -
31 May




NY & NJ Channels: Arthur Kill, Seguine Point and
Ward Point Bend

QUANTITY TO BE DREDGED:

713,000 CY

CONTRACT DEPTH:

35 ft
(+ 2 ft Overdepth)

TYPE OF DREDGED .
MATERIAL: Sand, Silt & Clay
LAST DREDGED: 2004 & 2008
EQUIPMENT: Mechanical
PLACEMENT SITES: HARS and Processing/
Upland
No Work Windows:
ISSUES: 15 November - 15

July




New York Harbor: Sandy Hook Channel

.(GOOgle

QUANTITY TO BE DREDGED: 230,000

35 ft

CONTRACT DEPTH: (+2 ft Overdepth)
TYPE OF DREDGED Sand

MATERIAL:
LAST DREDGED: 2012
EQUIPMENT: Mechanical

PLACEMENT SITES: HARS

No Work Windows:

sl 15 Jan — 31 March




Jones Inlet, NY

QUANTITY TO BE DREDGED: 650,000

14 ft
CONTRACT DEPTH: (+2 ft Overdepth)
TYPE OF DREDGED Sand
MATERIAL:

LAST DREDGED: 2008

EQUIPMENT: Pipeline
PLACEMENT SITES: Beach

.(GOOgle
ISSUES: No Work Windows:
’ 31 March — 30 September




Long Island Intracoastal Waterway, NY
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QUANTITY TO BE DREDGED:

30,000 CY

CONTRACT DEPTH:

6 ft
(+ 2 ft Overdepth)

TYPE OF DREDGED

MATERIAL: Sand
LAST DREDGED: 2012
EQUIPMENT: Pipeline Dredge
PLACEMENT SITES: Beach
No Work Windows:
ISSUES: 15 January -
30 September




Great Kills Harbor, NY

.(GOOgle

QUANTITY TO BE DREDGED: 250,000
10 ft
CONTRACT DEPTH: (+2 ft Overdepth}
TYPE OF DREDGED Sand
MATERIAL:
LAST DREDGED: 2002-2003
EQUIPMENT: Pipeline
PLACEMENT SITES: Beach
No Work Windows:
ISSUES: 1 January — 31 May




Bay Ridge and Red Hook Channels, NY

QUANTITY TO BE DREDGED: 125,000
CONTRACT DEPTH: (2 ft g’cefrt depth)
TR Sty sand

LAST DREDGED: 1989
EQUIPMENT: Mechanical
PLACEMENT SITES: HARS or Upland
Yoot ndene




Browns Creek, NY

QUANTITY TO BE DREDGED: 20,000 CY
6 ft (+2 ft Overdepth)
CONTRACT DEPTH: and
4 ft (+2 ft Overdepth)
TYPE OF DREDGED .
MATERIAL: Sand, Silt and Clay
LAST DREDGED: 2005
EQUIPMENT: Pipeline
PLACEMENT SITES: Upland
=.(GOOgle ISSUES. No Work Windows:
’ 1 June — 30 September




Great South Bay, NY

=.(GOo0gle

QUANTITY TO BE DREDGED: 100,000 CY
10 ft
CONTRACT DEPTH: (+2 ft Overdepth)
TYPE OF DREDGED Sand
MATERIAL:
LAST DREDGED: 1992
EQUIPMENT: Pipeline
PLACEMENT SITES: Beach
No Work Windows:
ISSUES: 15 January —
30 September




Lake Montauk Harbor, NY

=.(Google

QUANTITY TO BE DREDGED: 15,000 CY
12 ft
CONTRACT DEPTH: (+2 ft Overdepth}
TYPE OF DREDGED Sand
MATERIAL:
LAST DREDGED: 2011
EQUIPMENT: Pipeline
PLACEMENT SITES: Beach
No Work Windows:
ISSUES: 15 January —
30 September




Cheesequake Creek, NJ

QUANTITY TO BE DREDGED: 10,000 CY
5 ft (+2 ft Overdepth)
+2
CONTRACT DEPTH: aft ﬂagserdepth)
3 ft (+2 ft Overdepth)
TYPE OF DREDGED sand
MATERIAL:
1988-1989
LAST DREDGED: (By State of NJ)
EQUIPMENT: Mechanical
. PLACEMENT SITES: Upland
g .ézanOOgle'!’\
gy No Work Windows:
ISSUES: 15 November — 31 May




Newark Bay, NJ

QUANTITY TO BE DREDGED: 200,000 CY
40 ft
CONTRACT DEPTH: (+1 ft Overdepth)
TYPE OF DREDGED .
MATERIAL: Silt and Clay
LAST DREDGED: 2008
EQUIPMENT: Mechanical
PLACEMENT SITES: Upland
No Work Windows:
) 1 February — 31 May
LS (portion of Main Channel
only)




Raritan River to Arthur Kill Cut-Off

:GOOgle

QUANTITY TO BE DREDGED: 270,000 CY
CONTRACT DEPTH: (+2ft é(\)n:: depth)
Ll St Sitand Cloy

LAST DREDGED: 2000
EQUIPMENT: Mechanical
PLACEMENT SITES: HARS
ISSUES: No Worl;g/l\l)indows:




Raritan River, NJ

.(GOOgle

QUANTITY TO BE DREDGED: 178,000 CY
CONTRACT DEPTH: (+1 ft gjefrt depth)
TR St and Cly

LAST DREDGED: 2008
EQUIPMENT: Mechanical
PLACEMENT SITES: Upland




Sandy Hook Bay at Leonardo, NJ

=.(Google

QUANTITY TO BE DREDGED: 45,000 CY
CONTRACT DEPTH: S
) (+2 ft Overdepth)

TYPE OF DREDGED
MATERIAL:

Gravel, Sand,
Silt and Clay

LAST DREDGED:

1991

EQUIPMENT: Pipeline/Mechanical
PLACEMENT SITES: Upland
ISSUES: No Work Windows:

TBD




Shark River, NJ

QUANTITY TO BE DREDGED: 187,000 CY
12 ft (+2 ft Overdepth)
CONTRACT DEPTH: and
8 ft (+2 ft Overdepth)
TYPE OF DREDGED Sand
MATERIAL:
LAST DREDGED: 2008
EQUIPMENT: Pipeline
PLACEMENT SITES: Beach
eGOOGle |
No Work Windows:
ISSUES: 1 January — 31 May




Shoal Harbor and Compton Creek, NJ

QUANTITY TO BE DREDGED: 150,000 CY
12 ft (+2 ft Overdepth)
CONTRACT DEPTH: and
8 ft (+2 ft Overdepth)
TYPE OF DREDGED Sand
MATERIAL:
LAST DREDGED: 1998
EQUIPMENT: Pipeline
PLACEMENT SITES: Upland
. GOOgle
No Work Windows:
R 1 November — 31 May




Shrewsbury River, NJ

.|
QUANTITY TO BE DREDGED: 120,000 CY
12 ft (+2 ft Overdepth)
CONTRACT DEPTH: 9 ft(+2 ﬁa%erdepth)
6 ft (+2 ft Overdepth)
TYPE OF DREDGED sand
MATERIAL:
LAST DREDGED: 2011
EQUIPMENT: Pipeline
PLACEMENT SITES: Beach
=G00gle
No Work Windows:
ISSUES: 1 January — 31 May




Hudson River: North Germantown Reach, NY
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QUANTITY TO BE DREDGED:

186,000 CY

CONTRACT DEPTH:

32 ft
(+ 1 ft Overdepth)

TYPE OF DREDGED Sand
MATERIAL:
LAST DREDGED: 2001
EQUIPMENT: Hopper Dredge
PLACEMENT SITES: Upland
No Work Windows:
ISSUES: 1 March -
15 August




Hudson River, NY

|
QUANTITY TO BE DREDGED: | 200,000 CY — 270,000 CY

32 ft

CONTRACT DEPTH: (+ 1 ft Overdepth)

TYPE OF DREDGED

MATERIAL: Sand
LAST DREDGED: 1998 and 2001
EQUIPMENT: Hopper Dredge
PLACEMENT SITES: Upland

No Work Windows:

wGoogle' ISSUES: 1 March -
: 15 August




NY/NJ Channels: Perth Amboy

|
| 621,000 CY (If HARS)
QUANTITY TO BE DREDGED: | 50" 1o
_ 37 + 2 (If HARS)
CONTRACT DEPTH: 35 + 2 (If Upland)
TYPE OF DREDGED .
MATERIAL: Sl 2 Elly
LAST DREDGED: November 2001
EQUIPMENT: Mechanical
PLACEMENT SITES: HARS / Upland
), =.Googlé
"y ) No Work Windows:
ISSUES: 1 Feb— 31 July




NY & NJ 50’ Harbor Deepening Project

Terminal

(Planned)
74
/ ‘Ak.4 Terminal
(40 Ft. Depth) Water Siphon
Brooklyn
Contracts
|:| Completed
- Underway
[ Deferred
[__] Work Remaining
Channel
S-AM-3a/ S-AM-3b
i

NOTE: Ambrose Channel Contracts Not Shown;
SRUC Contract includes “clean up” dredging of other reaches throughout the
Harbor Deepening Project

DESCRIPTION: | Channel deepening from 40-45 ft to 50 ft
DREDGED . . .

MATERIAL: Sand, Silt, Clay, Glacial Till, and Rock
EQUIPMENT: Mechanical & Hopper Dredges

PLACEMENT SITES:| HARS, Upland, Reef Site

OTHER:

Blasting Required. Beneficial use of
dredged material opportunities/partnering

PARTNER

Cost-shared with the Port Authority NY & NJ

CONTRACT

Kill Van Kull Contract 2
Ambrose Contract 2a
Port Elizabeth Channel
Newark Bay Contract 1
Kill Van Kull Contract 1
Anchorage, Contract 1b
Ambrose, Contract 2b
Anchorage, Contract 2

Port Jersey, Contract 4

Newark Bay, Contract 2
Arthur Kill, Contract 1
Ambrose, Contract 3a
Ambrose, Contract 3b
Arthur Kill, S-AK-3
SRUC, S-SR-1
SRUC, S-SR-2

STATUS
Complete
Complete
Complete
Complete
Complete
Complete
Complete
Complete

complete

complete
complete
complete
complete
On-Going
On-Going
On-Going

AWARD(ED)

Jan 13
Oct 13
Sep 13

CUBIC YARD

1.32 Million
474,150
722,560




West of Shinnecock Inlet (WOSI) PL84-99, NY

& Shinnecock Hills.

Approximate WOSI
Borrow
Area 6BC

Approximate WOSI
Borrow
Area 6B

QUANTITY TO BE DREDGED: 450,000 CY
CONTRACT DEPTH: Maximum 58ft
TYPE OF DREDGED

MATERIAL: SAND
LAST DREDGED: N/A
EQUIPMENT: Pipeline
PLACEMENT SITES: Beach
No Work Windows:
ISSUES: TBD




Westhampton Interim, NY

|

QUANTITY TO BE DREDGED: 1,008,000 CY

o East Quogue CONTRACT DEPTH: 85 ft
e '1 [ : -
it g J
) R Westhampton, NY{*x 4
7 Remsenbtgg-Spfonk‘ o "“’es‘“a"‘"w"‘ P . TYPE OF DREDGED Sand
’ : ‘ SR ) MATERIAL:
Weslham;;:ton Beach
LAST DREDGED: 2009
EQUIPMENT: Pipeline / Hopper Dredge
PLACEMENT SITES: Beach
Approximate Borrow Area Location
No Work Windows:
ISSUES: 15 January -
15 May




Port Monmouth, NJ

QUANTITY TO BE DREDGED: 391,000 CY
CONTRACT DEPTH: 56 ft/63 ft
TYPE OF DREDGED sand
MATERIAL:
LAST DREDGED: N/A
Approximate Borrow Area Location
S EQUIPMENT: Hopper
" “Atlantic Highlands .,
% GHighlands
lddletonn ! PLACEMENT SITES: Beach
ISSUES: N/A
~oRumson

Yo Fair Haven




Atlantic Cost of New Jersey: Sea Bright to Manasquan

QUANTITY TO BE DREDGED: 8,175,000 CY
7\ CONTRACT DEPTH: Maximum 68 ft
TYPE OF DREDGED Sand
MATERIAL:
ko . Approximate Borrow
. Sea Br|.ght Area Location (Example) LAST DREDGED: N/A
EQUIPMENT: Hopper
PLACEMENT SITES: Beach
I\/Ianailx an
L No Work Environmental
/ m.oGoogle ISSUES: Window: 15 March - 31
August




Raritan Bay to Sandy Hook, Keansburg NJ

|
QUANTITY TO BE DREDGED: 1,136,000

CONTRACT DEPTH: Maximum 71 ft

TYPE OF DREDGED

MATERIAL: Sand
 Keansburg, NJ ~ LAST DREDGED: N/A
EQUIPMENT: Hopper
Approximate
Borrow PLACEMENT SITES: Beach

Area Location

No Work Environmental
@zo.oGOOSIQ' ISSUES: Window: 15 March — 31
August




Mattituck Inlet, NY

QUANTITY TO BE DREDGED: 100,000
11 ft
CONTRACT DEPTH: (+2 ft Overdepth)
TYPE OF DREDGED Sand
MATERIAL:
LAST DREDGED: N/A
EQUIPMENT: Pipeline
: PLACEMENT SITES: Beach
W @20‘0(;008[@ No Work Environmental
ISSUES: Window: 15 January — 30
September




